

DAFTAR PUSTAKA

- Budhy Prasetya, E. (2018). *Aplikasi Manajemen Proyek Konstruksi Dengan Metode Critical Path dan Earned Value Management*. 1(2).
- Costello, Tom. (2012). RACI—Getting Projects "Unstuck". In: *IT Prof.* 14 (2), 64-63. <https://dx.doi.org/10.1109/MITP.2012.41>.
- Rusdi, D. K. (2018). *RANCANG BANGUN SISTEM INFORMASI MANAJEMEN PROYEK MENGGUNAKAN PROJECT MANAGEMENT BODY OF KNOWLEDGE (PMBOK)5*.
- Dionisio, S. (2018). *A Project Manager's Book of Forms: A Companion to the PMBOK Guide*.
- Dwi, R., Suhandi, P., & Pratami, D. (2021). *RACI Matrix Design for Managing Stakeholders in Project Case Study of PT. XYZ*. <https://ijies.sie.telkomuniversity.ac.id/index.php/IJIES/index>
- Geordannie, C. P., Tripiawan, W., & Yasa, P. (2021). *DESIGNING PROJECT GUIDELINES BASED ON RESPONSIBILITY ASSIGNMENT MATRIX IN THE ORGANIZATION OF NODE-B FIBER OPTIC RETRACTION PROJECT AT PT. XYZ*.
- glints.com. (2023, 19 Januari). R ACI Matrix, Cara Pembagian Tugas Efektif untuk Tim yang Lebih Produktif. Diakses pada 11 Maret 2023, dari <https://glints.com/id/lowongan/raci-adalah/#.ZAxFr3ZBy3A>
- Jacka, J. Mike, Keller, dan Paulette J. (2009). *Business process mapping workbook. Improving customer satisfaction*. Hoboken, N.J: Wiley., <https://onlinelibrary.wiley.com/doi/book/10.1002/9781119198406>.
- Lee, S., & Shvetsova, O. A. (2019). Optimization of the technology transfer process using Gantt charts and critical path analysis flow diagrams: Case study of the korean automobile industry. *Processes*, 7(12), 917.
- Lee, W. Y., Lee, S. H., Jin, C., & Hyun, C. T. (2021). Development of The RACI Model for Processes of The Closure Phase in Construction Programs. *Sustainability (Switzerland)*, 13(4), 1–26. <https://doi.org/10.3390/su13041806>
- Perdana De Keizer, D. (2011). *EVENT ORGANIZER SEBAGAI PELUANG WIRAUSAHA*.

- PMI. (2013). *A Guide to The Project Management Body of Knowledge (PMBOK® guide)*.
- Soenredi, R. A., Pratami, D., & Puspita, I. A. (2019). *PERANCANGAN JOB DESCRIPTION PADA PROYEK INSTALASI FEEDER FIBER OPTIC MENGGUNAKAN METODE RACI MATRIX DI PT.ABC*.
- Tariq, S., Ahmad, N., Ashraf, M. U., Alghamdi, A. M., & Alfakeeh, A. S. (2020). Measuring the impact of scope changes on project plan using EVM. *IEEE Access*, 8, 154589-154613.
- Triandana, D. (2019). *RANCANG BANGUN SISTEM INFORMASI MANAJEMEN PROYEK TEKNOLOGI INFORMASI MENGGUNAKAN PROJECT MANAGEMENT BODY OF KNOWLEDGE (PMBOK) 5*.