

## DAFTAR PUSTAKA

2013. *A Guide to The Project Management Body of Knowledge* (5<sup>th</sup> Ed). Pennsylvania: Project Management Institute.
- Deshpande, P., & Harihar S. Lunger. 2015. Effect of Schedule Performance Index on Cost Estimation in Earned Value Management and Earned Schedule using Weibull, Gamma and Exponential Function. *International Journal of Engineering Science Invention Research & Development*, 2(4), 2349-6185.
- Dimiyati, H. A. H. dan Kadar Nurjaman. 2014. *Manajemen Proyek*. Bandung: CV. Pustaka Setia.
- Gray, F. Clifford dan Erik W. Larsson. 2007. *Manajemen Proyek : Proses Manajerial Edisi Ketiga*. Dwi Prahantini, penerjemah. Yogyakarta(ID): Penerbit ANDI. Terjemahan dari: The-McGraw-Hill.
- Kerzner, H. 2009. *Project Management : A Systems Approach to Planning, Scheduling, and Controlling* (10<sup>th</sup> ed). New Jersey: John Wiley & Sons, Inc.
- Pertiwi, Ayuhalinda Ekso. 2018. Evaluasi Pengendalian Waktu Pada Proyek Pembangunan Gedung Rawat Inap 3 Dan 4 Rsud Suradadi Menggunakan Earned Value Concept [skripsi]. Yogyakarta(ID): Universitas Islam Indonesia.
- Prastyono, Hendra Galih. 2010. Earned Value Analysis Terhadap Waktu Pada Proyek Pembangunan Gedung [skripsi]. Surakarta(ID): Universitas Sebelas Maret.
- Witjaksana, Budi dan Samuel Petrik Reresi. 2012. Analisis Biaya Proyek Dengan Metode *Earned Value* Dalam Proses Kinerja. *Extrapolasi Jurnal Teknik Sipil Untag Surabaya*, 5(2), 45-56.