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ABSTRAK

Monitoring dan evaluasi (monev) pembelajaran merupakan instrumen penting
dalam penjaminan mutu pendidikan tinggi. Namun, hasil monev pada salah satu
Program Studi masih menunjukkan beberapa indikator yang belum mencapai
target. Kondisi tersebut menunjukkan adanya faktor dan potensi risiko yang dapat
menghambat pencapaian sasaran mutu pembelajaran sehingga diperlukan
pengelolaan risiko secara sistematis. Penelitian ini bertujuan untuk melakukan
manajemen risiko pada proses monev pembelajaran menggunakan kerangka kerja
ISO 31000:2018, yang mencakup penetapan konteks, identifikasi risiko, analisis
risiko, evaluasi risiko, penanganan risiko, penentuan risiko residual, monitoring dan
review, serta recording and reporting. Hasil identifikasi menemukan 30 risk event
pada aspek persiapan pembelajaran dan 32 risk event pada aspek proses
pembelajaran. Hasil analisis dan evaluasi menunjukkan 12 risiko berkategori tinggi
pada aspek persiapan pembelajaran dan 23 risiko berkategori tinggi pada aspek
proses pembelajaran. Seluruh top risk event ditangani melalui strategi mitigasi,
dengan penilaian risiko residual berdasarkan expert judgement menunjukkan
sebagian besar risiko mengalami penurunan level, meskipun beberapa risiko terkait
capaian kinerja mahasiswa dan ketidaksinkronan regulasi tetap berada pada
kategori tinggi. Hasil penelitian menghasilkan profil risiko, usulan penanganan, dan
rancangan instrumen pendukung yang dapat menjadi dasar pengembangan sistem
monev pembelajaran berbasis risiko sebagai tahap pra-implementasi manajemen
risiko pada Program Studi.
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RISK MANAGEMENT IN THE LEARNING MONITORING AND
EVALUATION PROCESS USING ISO 31000

Safela Dinaranti

ABSTRACT

Learning monitoring and evaluation (M&E) is an important instrument for
ensuring the quality of higher education. However, the M&E results in one Study
Program still indicate that several indicators have not yet achieved their targets.
This condition indicates the presence of factors and potential risks that may hinder
the achievement of learning quality objectives, highlighting the need for systematic
risk management. This study aims to conduct risk management on the learning
M&E process using the ISO 31000:2018 framework, which includes establishing
the context, risk identification, risk analysis, risk evaluation, risk treatment,
residual risk assessment, monitoring and review, and recording and reporting. The
identification process resulted in 30 risk events in the learning preparation aspect
and 32 risk events in the learning process aspect. The risk analysis and evaluation
identified 12 high-level risks in the learning preparation aspect and 23 high-level
risks in the learning process aspect. All top risk events were addressed through
mitigation strategies, with the residual risk assessment based on expert judgement
showing that most risks decreased in level, although several risks related to student
performance achievement and regulatory inconsistencies remained at a high level.
The results provide a risk profile, risk treatment recommendations, and supporting
instrument designs that can serve as a basis for developing a risk-based learning
M&E system as a pre-implementation stage of risk management in the Study
Program.
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